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ESTIMATE RUN 10/12/2005

ESTIMATE SUMMARY 14:29:53

CONTID: C13622 ESTIMATE NO: 0010 PROG SPEC YR:2002

PCN: 13622-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 261.( DAYS TIME ALLOW: 422 CALENDAR DAYS

I-25/ 120TH BRIDGE REPLACEMENT PERCENT TIME: 61.85 ORIG TIME ALLOW: 422 CALENDAR DAYS

PROJECT NO: IM 0253-173

I-25 / 120th Bridge Replacement

NAME OF ROAD: I-25

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 09/30/2005 DATE TIME STARTED 01/04/2005

6663 COLORADO BLVD. DATE LET 10/28/2004 DATE WORK BEGAN  01/04/2005
DATE AWARDED 11/22/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/27/2004 DATE ACCEPTED

COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 01/04/2005

CURRENT PROJECT AMT: $ 13,844,427.69 PARTICIPATING 6,427,188.14 S 1,116,077.49
AWARD PROJECT AMT: $ 13,199,280.10 NON-PARTICIPATING 16,287.75 0.00
PERCENT COMPLETE: 46.54% TOTAL EARNINGS 6,443,475.89 1,116,077.49
FUNDS AVAILABLE: $ 7,400,951.80 STOCKPILED MATERIALS 491,728.86 12,494.01
GROSS EARNINGS 6,935,204.75 1,128,571.50

TOTAL CLAIMS: $ 0.00 RETAINAGE -187,544.28 -33,482.33
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 6,747,660.47 1,095,089.17

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 6,747,660.47 1,095,089.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,095,089.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00001
0010 202-00010
0015 202-00023
0020 202-00024
0025 202-00035
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0035 202-00190
0040 202-00195
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13622-BID
IM 0253-173
ITEM
DESCRIPTION

REMOVAL OF STRUCTURE

*REMOVAL OF TREE

*REMOVAL OF EMBANKMENT PROTECTOR TYPE 3

*REMOVAL OF EMBANKMENT PROTECTOR TYPE 5

REMOVAL OF PIPE

*REMOVAL OF DELINEATOR

*REMOVAL OF CONCRETE MEDIAN COVER MATERIAL

*REMOVAL OF MEDIAN COVER

*REMOVAL OF SIDEWALK

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF CONCRETE PAVEMENT
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 71,440.000 10,790.900
SY 6,587.560 19,762.68
3.00000 17,378.460 52,135.38
0065 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 15,860.000 0.000
SY 0.000 0.00
1.25000 0.000 0.00
0070 202-00250 *REMOVAL OF PAVEMENT MARKING 5,637.670 5,637.670
SF 0.000 0.00
2.10000 5,637.670 11,839.11
0075 202-00810 *REMOVAL OF GROUND SIGN 52.000 2.000
EACH 2.000 42.00
21.00000 4.000 84.00
0080 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
L s 0.000 0.00
6,400.00000 1.000 6,400.00
0085 202-00895 REMOVAL OF IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0090 202-01000 *REMOVAL OF FENCE 1,686.000 311.000
LF 0.000 0.00
4.50000 311.000 1,399.50
0095 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,419.000 1,491.000
LF 300.000 675.00
2.25000 1,791.000 4,029.75
0100 202-01140 REMOVAL OF GUARDRAIL TYPE 4 3,576.000 1,125.000
LF 176.000 1,584.00
9.00000 1,301.000 11,709.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 14.000 10.000
EACH 4.000 600.00
150.00000 14.000 2,100.00
0110 202-04001 PLUG CULVERT 3.000 0.000
EACH 0.000 0.00

1,700.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-04005 CLEAN VALVE BOX 6.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0120 202-05150 *SANDBLASTING 447.000 0.000
SF 0.000 0.00
4.25000 0.000 0.00
0125 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 106,942.000 91,342.200
cy 4,905.600 29,433.60
6.00000 96,247.800 577,486.80
0130 203-01100 *PROOF ROLLING 100.000 4.750
HOUR 3.500 290.50
83.00000 8.250 684.75
0135 203-01500 *BLADING 105.000 0.000
HOUR 0.000 0.00
102.00000 0.000 0.00
0140 203-01510 *BACKHOE 25.000 0.000
HOUR 0.000 0.00
86.00000 0.000 0.00
0145 203-01555 *DOZING (LANDSCAPING) 45.000 45.000
HOUR 0.000 0.00
101.00000 45.000 4,545.00
0150 203-01597 *POTHOLING 270.000 91.500
HOUR 0.000 0.00
95.00000 91.500 8,692.50
0155 203-02330 LABORER 80.000 0.000
HOUR 0.000 0.00
33.00000 0.000 0.00
0160 206-00060 STRUCTURE BACKFILL (SPECIAL) (FLOW-FILL) 74.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
0165 207-00205 *TOPSOIL 9,478.000 948.000
cy 3,791.200 36,016.40

9.50000 4,739.200 45,022.40
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 207-00305 *WETLAND TOPSOIL 130.000 130.000
cy 0.000 0.00
7.25000 130.000 942.50
0175 207-00310 *STOCKPILE WETLAND TOPSOIL 130.000 130.000
cY 0.000 0.00
4.75000 130.000 617.50
0180 208-00011 *EROSION BALES (WEED FREE) 91.000 91.000
EACH 0.000 0.00
13.00000 91.000 1,183.00
0185 208-00020 *SILT FENCE 16,630.000 4,585.000
LF 0.000 0.00
1.05000 4,585.000 4,814.25
0190 208-00040 *CHECK DAM 11.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0195 208-00045 CONCRETE WASHOUT STRUCTURE 8.000 3.000
EACH 0.000 0.00
525.00000 3.000 1,575.00
0200 208-00050 *STORM DRAIN INLET PROTECTION 45.000 9.000
EACH 0.000 0.00
260.00000 9.000 2,340.00
0205 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 14.000 14.000
EACH 0.000 0.00
1,450.00000 14.000 20,300.00
0210 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.497
LS 0.000 0.00
3,100.00000 0.497 1,540.70
0215 209-00200 *TIME-RELEASED WATER PRODUCT 400.000 0.000
EACH 0.000 0.00
4.65000 0.000 0.00
0220 210-00035 RESET WATER METER 1.000 1.000
EACH 0.000 0.00

2,700.00000 1.000 2,700.00
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT : IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00050 RESET FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
3,400.00000 1.000 3,400.00
0230 210-00810 *RESET GROUND SIGN 6.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0235 210-00815 *RESET SIGN PANEL 5.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
0240 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0245 210-04010 *ADJUST MANHOLE 7.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0250 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0255 210-04050 *ADJUST VALVE BOX 6.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0260 212-00006 *SEEDING (NATIVE) 10.250 0.000
ACRE 0.000 0.00
390.00000 0.000 0.00
0265 212-00047 *SOIL PREPARATION (SPECIAL) 9.250 0.000
ACRE 0.000 0.00
605.00000 0.000 0.00
0270 213-00002 *MULCHING (WEED FREE HAY) 1.000 0.000
ACRE 0.000 0.00
775.00000 0.000 0.00
0275 213-00003 *MULCHING (WEED FREE) 9.250 0.000
ACRE 0.000 0.00
310.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 213-00061 *MULCH TACKIFIER 2,775.000 0.000
1B 0.000 0.00
1.45000 0.000 0.00
0285 213-00100 *SOIL BINDER 12.500 0.000
ACRE 0.000 0.00
365.00000 0.000 0.00
0290 214-00201 *DECIDUOUS TREE (TUBELING) 50.000 0.000
EACH 0.000 0.00
7.25000 0.000 0.00
0295 214-00401 *EVERGREEN TREE (TUBELING) 50.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0300 214-00905 *PERENNIALS (2.25 INCH POT) 1,000.000 0.000
EACH 0.000 0.00
1.85000 0.000 0.00
0305 214-01010 *BRUSH LAYER CUTTING 300.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0310 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,496.000 0.000
sy 0.000 0.00
1.30000 0.000 0.00
0315 217-00020 *HERBICIDE TREATMENT 10.000 0.000
HOUR 0.000 0.00
195.00000 0.000 0.00
0320 250-00050 *MONITORING TECHNICIAN 40.000 0.000
HOUR 0.000 0.00
48.00000 0.000 0.00
0325 250-00110 *HEALTH AND SAFETY OFFICER 40.000 37.000
HOUR 0.000 0.00
80.00000 37.000 2,960.00
0330 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 8,569.000 1,529.140
cy 890.670 20,485.41

23.00000 2,419.810 55,655.63
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 500.000 118.540
TON 108.420 8,023.08
74.00000 226.960 16,795.04
0340 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 48,744.000 5,392.190
TON 2,137.850 66,273.35
31.00000 7,530.040 233,431.24
0345 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 11,203.000 0.000
TON 0.000 0.00
36.00000 0.000 0.00
0350 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 12,616.000 0.000
GAL 0.000 0.00
1.05000 0.000 0.00
0355 412-01001 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 1,346.000 64.890
sy 0.000 0.00
42.00000 64.890 2,725.38
0360 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0365 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 481.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0370 503-00048 *DRILLED CAISSON (48 INCH) 42.000 0.000
LF 0.000 0.00
258.00000 0.000 0.00
0375 503-00054 *DRILLED CAISSON (54 INCH) 150.000 0.000
LF 0.000 0.00
225.00000 0.000 0.00
0380 506-00206  RIPRAP (6 INCH) 8.000 0.000
cY 0.000 0.00
105.00000 0.000 0.00
0385 506-00209  RIPRAP (9 INCH) 194.000 0.000
cy 0.000 0.00

65.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 506-00212 RIPRAP (12 INCH) 10.000 0.000
cy 0.000 0.00
105.00000 0.000 0.00
0395 506-00218 RIPRAP (18 INCH) 20.000 0.000
cY 0.000 0.00
110.00000 0.000 0.00
0400 507-00000 CONCRETE SLOPE AND DITCH PAVING 12.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0405 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 9.000 0.000
TON 0.000 0.00
170.00000 0.000 0.00
0410 601-01000 CONCRETE CLASS B 21.000 0.000
cy 0.000 0.00
260.00000 0.000 0.00
0415 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 565.000 364.000
LF 145.000 4,640.00
32.00000 509.000 16,288.00
0420 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,262.000 1,816.500
LF 169.000 6,253.00
37.00000 1,985.500 73,463.50
0425 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 11.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0430 603-02245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 107.000 107.000
LF 0.000 0.00
51.00000 107.000 5,457.00
0435 603-05018 18 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 2.000 1,300.00
650.00000 2.000 1,300.00
0440 603-05024 24 INCH REINFORCED CONCRETE END SECTION 6.000 4.000
EACH 2.000 1,600.00

800.00000 6.000 4,800.00
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 603-05036 36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,400.00000 1.000 1,400.00
0450 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 1,232.000 1,226.000
LF 0.000 0.00
550.00000 1,226.000 674,300.00
0455 604-00305 *INLET TYPE C (5 FOOT) 5.000 3.400
EACH 1.200 2,400.00
2,000.00000 4.600 9,200.00
0460 604-00310 *INLET TYPE C (10 FOOT) 2.000 1.000
EACH 1.000 2,600.00
2,600.00000 2.000 5,200.00
0465 604-00505 *INLET TYPE D (5 FOOT) 4.000 2.000
EACH 2.000 7,200.00
3,600.00000 4.000 14,400.00
0470 604-00510 *INLET TYPE D (10 FOOT) 3.000 1.000
EACH 0.000 0.00
5,200.00000 1.000 5,200.00
0475 604-19105 *INLET TYPE R L 5 (5 FOOT) 4.000 0.800
EACH 1.200 3,240.00
2,700.00000 2.000 5,400.00
0480 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
0485 604-19115 *INLET TYPE R L 5 (15 FOOT) 1.000 1.000
EACH 0.000 0.00
5,300.00000 1.000 5,300.00
0490 604-19205 *INLET TYPE R L 10 (5 FOOT) 2.000 1.800
EACH 0.000 0.00
4,100.00000 1.800 7,380.00
0495 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 1.000
EACH 0.000 0.00

7,400.00000 1.000 7,400.00
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 604-25005 *VANE GRATE INLET (5 FOOT) 2.000 1.000
EACH 1.000 3,800.00
3,800.00000 2.000 7,600.00
0505 604-26005 *VANE GRATE INLET (DOUBLE) (5 FOOT) 6.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0510 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.000
EACH 0.000 0.00
6,400.00000 0.000 0.00
0515 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 3.000
EACH 0.000 0.00
2,150.00000 3.000 6,450.00
0520 604-30010 MANHOLE SLAB BASE (10 FOOT) 9.000 7.000
EACH 0.000 0.00
3,100.00000 7.000 21,700.00
0525 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 2.000
EACH 0.000 0.00
4,600.00000 2.000 9,200.00
0530 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,570.000 425.000
LF 823.500 11,734.88
14.25000 1,248.500 17,791.13
0535 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 5,352.000 696.000
LF 630.000 21,420.00
34.00000 1,326.000 45,084.00
0540 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 500.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0545 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 1.000 475.00
475.00000 1.000 475.00
0550 606-01370 *TRANSITION TYPE 3G 5.000 0.000
EACH 1.000 950.00

950.00000 1.000 950.00
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PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0555 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00
575.00000 0.000 0.00
0560 606-02005 *END ANCHORAGE (FLARED) 6.000 2.000
EACH 2.000 2,900.00
1,450.00000 4.000 5,800.00
0565 607-11525 *FENCE (PLASTIC) 2,138.000 2,138.000
LF 0.000 0.00
2.65000 2,138.000 5,665.70
0570 607-52900 *LINE POST (CHAIN LINK) 65.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0575 607-52905 *END POST (CHAIN LINK) 8.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0580 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 6.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0585 607-53172 *FENCE CHAIN LINK (72 INCH) 3,447.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0590 607-60220 *20 FOOT GATE SINGLE (CHAIN LINK) 4.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0595 608-00006 CONCRETE SIDEWALK (6 INCH) 1,408.000 435.010
sy 0.000 0.00
24.00000 435.010 10,440.24
0600 608-00010 CONCRETE CURB RAMP 175.000 21.320
SY 10.660 1,066.00
100.00000 31.980 3,198.00
0605 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,845.000 0.000
LF 0.000 0.00

9.00000 0.000 0.00
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PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0610 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,111.000 665.000
LF 538.000 5,380.00
10.00000 1,203.000 12,030.00
0615 610-00010 MEDIAN COVER MATERIAL (DECORATIVE) 27,352.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0620 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,523.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0625 610-00055 *MEDIAN COVER MATERIAL (STONE) 9,310.750 0.000
SF 9,310.750 18,621.50
2.00000 9,310.750 18,621.50
0630 612-00001 *DELINEATOR (TYPE I) 68.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0635 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 12,904.000 753.000
LF 682.000 1,909.60
2.80000 1,435.000 4,018.00
0640 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 900.000 108.000
LF 0.000 0.00
4.50000 108.000 486.00
0645 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
29,000.00000 0.000 0.00
0650 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 49.000 0.000
EACH 0.000 0.00
2,700.00000 0.000 0.00
0655 613-40010 *LIGHT STANDARD FOUNDATION 47.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0660 613-50410 *LIGHT STANDARD (TEMPORARY) 40.000 13.300
EACH 5.640 9,729.00
1,725.00000 18.940 32,671.50
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0665 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 35.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0670 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 18.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0675 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 8.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0680 614-00011 *SIGN PANEL (CLASS I) 132.000 0.000
SF 0.000 0.00
10.50000 0.000 0.00
0685 614-00012 *SIGN PANEL (CLASS II) 309.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0690 614-00357 *STEEL SIGN POST (S 3X5.7) 14.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0695 614-00477 *STEEL SIGN POST (S 4X7.7) 13.000 0.000
LF 0.000 0.00
17.50000 0.000 0.00
0700 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 460.000 0.000
SLIPBASE)
LF 0.000 0.00
27.25000 0.000 0.00
0705 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0705 MATERIAL ALLOWANCE PED. SIGNAL FACE (16) 8.000
EACH 0.000 0.00
325.00000 8.000 2,600.00
0710 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00

800.00000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN
PROJECT: IM 0253-173 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0710 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12X12X12) 28.000
EACH 0.000 0.00
485.00000 28.000 13,580.00
0715 614-72882 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0720 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 6.000 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
0720 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 6.000
EACH 0.000 0.00
3,910.00000 6.000 23,460.00
0725 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000
EACH 0.000 0.00
48,000.00000 0.000 0.00
0730 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
38,000.00000 0.000 0.00
0735 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
39,000.00000 0.000 0.00
0740 614-84100 *TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 8.000 0.000
EACH 0.000 0.00
1,475.00000 0.000 0.00
0745 614-85115 IMPACT ATTENUATOR (QUADGUARD) 3.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0750 614-86246 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0750 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER 2.000
EACH 0.000 0.00

13,350.00000 2.000 26,700.00
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0755 615-00030  EMBANKMENT PROTECTOR TYPE 3 3.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0760 615-00050  EMBANKMENT PROTECTOR TYPE 5 3.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0765 621-00450  *DETOUR PAVEMENT 7,657.000 4,336.840
sy 0.000 0.00
24.00000 4,336.840 104,084.16
0770 625-00000  *CONSTRUCTION SURVEYING 1.000 0.376
Ls 0.132 9,900.00
75,000.00000 0.508 38,100.00
0775 626-00000  *MOBILIZATION 1.000 0.600
Ls 0.000 0.00
320,000.00000 0.600 192,000.00
0780 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.000 0.00
4,600.00000 0.500 2,300.00
0785 627-00005  *EPOXY PAVEMENT MARKING 131.000 32.000
GAL 0.000 0.00
82.00000 32.000 2,624.00
0790 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,829.000 76.530
GAL 45.160 1,625.76
36.00000 121.690 4,380.84
0795 627-01000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,176.000 0.000
SF 0.000 0.00
10.25000 0.000 0.00
0800 627-03000  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 447.000 0.000
SF 0.000 0.00
20.50000 0.000 0.00
0805 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 428.000 0.000

(WORD-SYMBOL)

26.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0810 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,720.000 392.000
(XWALK-STOPLINE
SF 0.000 0.00
10.50000 392.000 4,116.00
0815 629-01001  *SURVEY MONUMENT (TYPE 1) 30.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0820 629-01002  *SURVEY MONUMENT (TYPE 2) 3.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0825 629-01005  *SURVEY MONUMENT (TYPE 5) 5.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0830 629-01011  *SURVEY MONUMENT (TYPE 1A) 1.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0835 630-00000  *FLAGGING 7,200.000 2,402.000
HOUR 658.500 13,170.00
20.00000 3,060.500 61,210.00
0840 630-00004  TRAFFIC CONTROL VEHICLE 3.000 1.500
EACH 0.000 0.00
3,100.00000 1.500 4,650.00
0845 630-00007  TRAFFIC CONTROL INSPECTION 125.000 61.000
DAY 7.000 756.00
108.00000 68.000 7,344.00
0850 630-00012  *TRAFFIC CONTROL MANAGEMENT 300.000 175.000
DAY 26.000 9,100.00
350.00000 201.000 70,350.00
0855 630-00015  UNIFORMED TRAFFIC CONTROL COORDINATION 430.000 430.000
HOUR 0.000 0.00
12.00000 430.000 5,160.00
0860 630-80001  FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00

1,500.00000 2.000 3,000.00
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CAT NO0200 ROADWAY

0865 630-80337 BARRICADE (TYPE 3 M-C) (TEMPORARY) 10.000 5.000
EACH 0.000 0.00
250.00000 5.000 1,250.00
0870 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 10.000
EACH 0.000 0.00
53.00000 10.000 530.00
0875 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 26.000
EACH 0.000 0.00
156.00000 26.000 4,056.00
0880 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 10.000
EACH 0.000 0.00
150.00000 10.000 1,500.00
0885 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 368.000 171.625
SF 0.000 0.00
13.00000 171.625 2,231.13
0890 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
7,500.00000 2.000 15,000.00
0895 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 3.000
TYPE)
EACH 0.000 0.00
575.00000 3.000 1,725.00
0900 630-80360 DRUM CHANNELIZING DEVICE 500.000 20.000
EACH 0.000 0.00
45.00000 20.000 900.00
0905 630-80370 CONCRETE BARRIER (TEMPORARY) 15,000.000 4,396.500
LF 0.000 0.00
12.00000 4,396.500 52,758.00
0910 630-80380 TRAFFIC CONE 600.000 150.000
EACH 0.000 0.00
11.00000 150.000 1,650.00
0915 630-80520 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000
DAY 0.000 0.00

1,050.00000 0.000 0.00
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CAT NO0200 ROADWAY

0920 630-85010 IMPACT ATTENUATOR (TEMPORARY) 12.000 4.000
EACH 0.000 0.00
5,800.00000 4.000 23,200.00
0925 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000
LS 0.000 0.00
56,000.00000 1.000 56,000.00
0927 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME 0.000 -1,050.000
VIOLATION
DOL 0.000 0.00
1.00000 -1,050.000 -1,050.00
0930 700-70010 F/A MINOR CONTRACT REVISIONS 482,333.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 111,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70016 F/A FUEL COST ADJUSTMENT 3,540.910 2,239.490
FA 1,301.420 1,301.42
1.00000 3,540.910 3,540.91
0945 700-70021 F/A ON-THE-JOB TRAINEE 10,752.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0950 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 14,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0960 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70034 F/A UNIFORMED TRAFFIC CONTROL (OFFICER TIME) 25,000.000 13,699.000
FA 0.000 0.00

1.00000 13,699.000 13,699.00
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CAT NO0200 ROADWAY

0970 700-70060 F/A ADJUST UTILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0975 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0980 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 8,186,790.50 $ 333,638.95% 2,926,945.94
CAT NO0201 ROADWAY - ADDED RTD BUS LANE

0990 202-00200 *REMOVAL OF SIDEWALK 167.000 0.000
sY 0.000 0.00
3.60000 0.000 0.00
0995 202-00203 *REMOVAL OF CURB AND GUTTER 444.000 0.000
LF 0.000 0.00
3.75000 0.000 0.00
1000 202-00220 REMOVAL OF ASPHALT MAT 416.000 0.000
SY 0.000 0.00
3.00000 0.000 0.00
1005 207-00205 *TOPSOIL 22.000 0.000
cy 0.000 0.00
9.50000 0.000 0.00
1010 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 107.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
1015 412-01001 CONCRETE PAVEMENT (10 INCH) (SPECIAL) 640.000 0.000
sy 0.000 0.00

42.00000 0.000 0.00
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CAT NO0201 ROADWAY - ADDED RTD BUS LANE

1020 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 311.000 311.000
LF 0.000 0.00
37.00000 311.000 11,507.00
1025 608-00006 CONCRETE SIDEWALK (6 INCH) 193.000 0.000
SY 0.000 0.00
24.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 49,203.20 $ 0.00$ 11,507.00

CAT NO0202 ROADWAY - ITS ELEMENTS

1030 210-00820 *RESET VARIABLE MESSAGE SIGN 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
1035 503-00048 *DRILLED CAISSON (48 INCH) 31.500 0.000
LF 0.000 0.00
258.00000 0.000 0.00
1040 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 2.000 0.000
EACH 0.000 0.00
3,700.00000 0.000 0.00
1045 612-00260 *LOCATION MARKER (FIBER OPTIC) (DOME) 25.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1050 612-00270 *LOCATION MARKER (UTILITY) (FLAT SLAT) 10.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
1055 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 25,000.000 10,680.000
LF 0.000 0.00
4.50000 10,680.000 48,060.00
1060 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 19,671.000 19,671.000
LF 0.000 0.00
2.80000 19,671.000 55,078.80
1065 613-07034 *PULL BOX (24"X36"X18") 18.000 2.000
EACH 0.000 0.00

550.00000 2.000 1,100.00



CONTID: C13622 COLORADO DEPARTMENT OF TRANSPORTATION Page 22
PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 ROADWAY - ITS ELEMENTS
1070 614-32400 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
29,000.00000 0.000 0.00
1070 MATERIAL ALLOWANCE OVERHEAD SIGN STR. (24" CANT.) 0.000
EACH 1.000 22,000.00
22,000.00000 1.000 22,000.00
1075 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 3,000.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1080 614-87496 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 14,000.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
CAT 0202 CURRENT AMT 266,435.80 $ 22,000.00 8 126,238.80
CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER
1085 206-00000 *STRUCTURE EXCAVATION 1,202.000 0.000
cY 0.000 0.00
3.75000 0.000 0.00
1090 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,103.000 0.000
cy 0.000 0.00
14.00000 0.000 0.00
1095 206-00360 MECHANICAL REINFORCEMENT OF SOIL 318.000 0.000
cY 0.000 0.00
9.50000 0.000 0.00
1100 504-04410 BLOCK FACING 4,170.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
1105 514-00200 *PEDESTRIAN RAILING (STEEL) 1,130.000 16.000
LF 0.000 0.00
125.00000 16.000 2,000.00
1105 MATERIAL ALLOWANCE PEDESTRIAN RAILING 284.000
LF 0.000 0.00
93.25000 284.000 26,483.00
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CAT NO0281 ROADWAY - ENHANCEMENTS FOR WESTMINSTER

1110 608-00006 CONCRETE SIDEWALK (6 INCH) 95.000 0.000
SY 0.000 0.00
24.00000 0.000 0.00
1115 609-24002 GUTTER TYPE 2 (2 FOOT) 912.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
1120 613-01125 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 644.000 325.000
LF 0.000 0.00
5.75000 325.000 1,868.75
1125 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 8.000 0.000
EACH 0.000 0.00
3,850.00000 0.000 0.00
1130 619-50240 3 INCH PLASTIC PIPE 440.000 60.000
LF 0.000 0.00
6.50000 60.000 390.00
1135 619-50480 6 INCH PLASTIC PIPE 440.000 60.000
LF 0.000 0.00
8.70000 60.000 522.00
CAT 0281 CURRENT AMT $ 270,109.50 $ 0.008$ 31,263.75

CAT NO0300 STRUCTURE E-17-ZW

0772 625-00001 CONSTRUCTION SURVEYING (HOURLY) EXTRA SURVEYING 10.000 7.000
HOUR 3.000 300.00
100.00000 10.000 1,000.00
1140 202-00400 *REMOVAL OF BRIDGE 1.000 0.560
EACH 0.440 44,000.00
100,000.00000 1.000 100,000.00
1145 206-00000 *STRUCTURE EXCAVATION 10,550.000 7,707.070
cY 1,787.930 6,704.74
3.75000 9,495.000 35,606.25
1150 206-00100 *STRUCTURE BACKFILL (CLASS 1) 10,401.000 806.680
cy 4,809.860 67,338.04

14.00000 5,616.540 78,631.56
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CAT NO0300 STRUCTURE E-17-ZW
1155 206-00360 MECHANICAL REINFORCEMENT OF SOIL 10,401.000 806.680
cy 4,809.860 45,693.67
9.50000 5,616.540 53,357.13
1160 206-01781 *SHORING (AREA 1) 1.250 1.000
LS 0.000 0.00
68,000.00000 1.000 68,000.00
1165 206-01782 *SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
68,000.00000 0.000 0.00
1170 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 704.000 276.700
TON 0.000 0.00
36.00000 276.700 9,961.20
1175 503-00030 *DRILLED CAISSON (30 INCH) 1,203.000 723.000
LF 232.000 17,168.00
74.00000 955.000 70,670.00
1180 503-00054 *DRILLED CAISSON (54 INCH) 350.000 196.000
LF 141.750 31,893.75
225.00000 337.750 75,993.75
1185 504-04410 BLOCK FACING 6,958.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
1190 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 132.000 0.000
cy 0.000 0.00
250.00000 0.000 0.00
1195 513-00690 BRIDGE DRAIN (SPECIAL) 4.000 2.000
EACH 0.000 0.00
5,000.00000 2.000 10,000.00
1200 515-00120 *WATERPROOFING (MEMBRANE) 4,337.000 1,236.580
Sy 338.700 2,540.25
7.50000 1,575.280 11,814.60
1205 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 318.000 0.000
LF 174.680 21,835.00
125.00000 174.680 21,835.00
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CAT NO0300 STRUCTURE E-17-ZW

1205 MATERIAL ALLOWANCE EXPANSION DEVICE (0"-4") 318.000
LF -174.680 -11,004.84
63.00000 143.320 9,029.16
1210 601-03040 *CONCRETE CLASS D (BRIDGE) 2,122.000 759.320
cY 283.910 65,299.30
230.00000 1,043.230 239,942.90
1215 601-40301 *STRUCTURAL CONCRETE COATING 52,362.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1220 602-00020 *REINFORCING STEEL (EPOXY COATED) 454,200.000 157,517.950
1B 67,784.990 51,516.59
0.76000 225,302.940 171,230.23
1225 606-10700 *BRIDGE RAIL TYPE 7 630.000 315.000
LF 0.000 0.00
60.00000 315.000 18,900.00
1230 613-00075 *3/4 INCH ELECTRICAL CONDUIT 650.000 220.000
LF 0.000 0.00
5.00000 220.000 1,100.00
1235 613-00200 *2 INCH ELECTRICAL CONDUIT 2,560.000 1,300.000
LF 0.000 0.00
4.60000 1,300.000 5,980.00
1240 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 39,120.000 13,040.000
SF 8,100.000 299,700.00
37.00000 21,140.000 782,180.00
1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
29.97000 0.000 0.00
1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 0.000 0.00
29.97000 0.000 0.00
1240 MATERIAL ALLOWANCE GIRDERS 814.840
SF -814.840 -24,420.75

29.97000 0.000 0.00
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PCN: 13622-BID ESTIMATE RUN
PROJECT: IM 0253-173 ESTIMATE NO: 0010
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE E-17-ZW

1240 MATERIAL ALLOWANCE GIRDERS 4,889.990
SF -4,889.990 -146,553.00

29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 1,630.000
SF -1,630.000 -48,851.10
29.97000 0.000 0.00

1240 MATERIAL ALLOWANCE GIRDERS 4,889.990
SF -765.158 -22,931.80

29.97000 4,124.832 123,621.22

1240 MATERIAL ALLOWANCE GIRDERS 0.000
SF 8,150.000 244,255.50
29.97000 8,150.000 244,255.50

1245 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 630.000 192.500
LF 0.000 0.00

32.00000 192.500 6,160.00

CAT 0300 CURRENT AMT $ 3,316,220.10 $ 644,483.35$ 2,139,268.50
CAT NO0301 RET. WALL E-17-CH

1250 206-00000 *STRUCTURE EXCAVATION 2,050.000 2,023.000
cYy 0.000 0.00
3.75000 2,023.000 7,586.25
1255 206-00100 *STRUCTURE BACKFILL (CLASS 1) 19,960.000 18,964.000
cy 996.000 13,944.00
14.00000 19,960.000 279,440.00
1260 206-01783 *SHORING (AREA 3) 0.500 0.100
L s 0.000 0.00
40,000.00000 0.100 4,000.00
1265 518-00106 WATERSTOP (6 INCH) 160.000 160.000
LF 0.000 0.00
8.50000 160.000 1,360.00
1270 601-03050 CONCRETE CLASS D (WALL) 1,612.060 1,491.560
cYy 120.500 27,715.00

230.00000 1,612.060 370,773.80



CONTID: C13622 COLORADO DEPARTMENT OF TRANSPORTATION Page 27
PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 RET. WALL E-17-CH
1275 601-40301 *STRUCTURAL CONCRETE COATING 19,755.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1280 602-00000 *REINFORCING STEEL 140,110.700 140,110.700
1B 0.000 0.00
0.65000 140,110.700 91,071.96
1285 602-00020 *REINFORCING STEEL (EPOXY COATED) 41,003.500 28,564.590
1B 12,438.910 9,453.57
0.76000 41,003.500 31,162.66
1290 609-24002 GUTTER TYPE 2 (2 FOOT) 565.000 0.000
LF 556.500 5,008.50
9.00000 556.500 5,008.50
1295 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,052.000 0.000
LF 0.000 0.00
2.80000 0.000 0.00
1300 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 817,453.02 $ 56,121.07 S 790,403.17
CAT NOO0302 RET. WALL E-17-CG
0642 900-00014 ADDED ITEM (LUMP SUM)/ CG WALL 1.000 1.000
LS 0.000 0.00
2,360.00000 1.000 2,360.00
1305 206-00000 *STRUCTURE EXCAVATION 3,911.600 3,911.600
cy 0.000 0.00
3.75000 3,911.600 14,668.50
1307 900-00004 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 267.000 267.000
CG
cY 0.000 0.00
27.83000 267.000 7,430.61
1310 206-00100 *STRUCTURE BACKFILL (CLASS 1) 9,670.400 8,703.400
cy 967.000 13,538.00
14.00000 9,670.400 135,385.60
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 RET. WALL E-17-CG

1315 206-01783 *SHORING (AREA 3) 0.500 0.000
L s 0.000 0.00
40,000.00000 0.000 0.00
1320 518-00106 WATERSTOP (6 INCH) 111.000 111.000
LF 0.000 0.00
8.50000 111.000 943.50
1325 601-03050 CONCRETE CLASS D (WALL) 707.000 707.000
cYy 0.000 0.00
230.00000 707.000 162,610.00
1330 601-40301 *STRUCTURAL CONCRETE COATING 10,335.000 0.000
SF 9,444.110 2,833.23
0.30000 9,444.110 2,833.23
1335 602-00000 *REINFORCING STEEL 73,776.000 73,776.000
1B 0.000 0.00
0.65000 73,776.000 47,954.40
1340 609-24002 GUTTER TYPE 2 (2 FOOT) 661.000 0.000
LF 562.000 5,058.00
9.00000 562.000 5,058.00
1345 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 402,402.11 $ 21,429.23$ 379,243.84

CAT NO0303 RET. WALL E-17-CI

1350 206-00000 *STRUCTURE EXCAVATION 1,501.300 1,163.300
cy 338.000 1,267.50
3.75000 1,501.300 5,629.88
1352 900-00004 ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION WALL 114.000 114.000
CcI
cY 0.000 0.00
27.83000 114.000 3,172.62
1355 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,560.000 4,706.600
cy 2,853.400 39,947.60

14.00000 7,560.000 105,840.00
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 RET. WALL E-17-CI

1360 518-00106 WATERSTOP (6 INCH) 79.000 79.000
LF 0.000 0.00
8.50000 79.000 671.50
1365 601-03050 CONCRETE CLASS D (WALL) 459.000 458.600
cY 0.000 0.00
230.00000 458.600 105,478.00
1370 601-40301 *STRUCTURAL CONCRETE COATING 7,080.000 0.000
SF 6,379.330 1,913.80
0.30000 6,379.330 1,913.80
1375 602-00000 *REINFORCING STEEL 42,990.000 42,990.000
1B 0.000 0.00
0.65000 42,990.000 27,943.50
1380 609-24002 GUTTER TYPE 2 (2 FOOT) 465.000 0.000
LF 446.000 4,014.00
9.00000 446.000 4,014.00
1385 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0303 CURRENT AMT $ 257,136.50 $ 47,142.90 8 254,663.30

CAT NO0304 RET. WALL E-17-CJ

1390 206-00000 *STRUCTURE EXCAVATION 777.000 777.000
cy 0.000 0.00
3.75000 777.000 2,913.75
1392 900-00004  ADDED ITEM (CUBIC YARD)/ SUBGRADE STABILIZATION 177.000 177.000
E-17-CJ
cYy 0.000 0.00
27.83000 177.000 4,925.91
1395 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,000.000 2,877.000
cy 123.000 1,722.00
14.00000 3,000.000 42,000.00
1400 518-00106  WATERSTOP (6 INCH) 42.000 42.000
LF 0.000 0.00

8.50000 42.000 357.00
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PCN: 13622-BID ESTIMATE RUN 10/12/2005
PROJECT: IM 0253-173 ESTIMATE NO: 0010 14:29:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 RET. WALL E-17-CJ
1405 601-03050 *CONCRETE CLASS D (WALL) 203.100 203.100
cy 0.000 0.00
230.00000 203.100 46,713.00
1410 601-40301 *STRUCTURAL CONCRETE COATING 3,355.000 0.000
SF 0.000 0.00
0.30000 0.000 0.00
1415 602-00000 *REINFORCING STEEL 19,272.000 19,272.000
1B 0.000 0.00
0.65000 19,272.000 12,526.80
1420 609-24002 GUTTER TYPE 2 (2 FOOT) 226.000 0.000
LF 226.000 2,034.00
9.00000 226.000 2,034.00
1425 615-00150 EMBANKMENT PROTECTOR (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 114,476.96 $ 3,756.00$% 111,470.46
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1430 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
100,000.00000 1.000 100,000.00
1435 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
60,000.00000 1.000 60,000.00
1440 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,100.00000 2.000 4,200.00
CAT 0400 CURRENT AMT $ 164,200.00 $ 0.00s 164,200.00
PROJECT TOTAL CURRENT AMT $ 13,844,427.69 $1,128,571.50 % 6,935,204.76



